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Technical Memorandum
Cedar Bayou/Vinson Slough Restoration Project
Aransas County, Texas

Progress Update #11: 7/14 through 7/20

General

As of 7/20/2014, RLB’s progress in both Cedar Bayou and Vinson Slough continues with a total
volume removed to date of approximately 302,000 cubic yards of material, including the spoil
pile excavation.

Cedar Bayou

Dredging has continued in Cedar Bayou with approximately 3,200 feet of total advance since the
start of the project. The contractor continues to maintain the silt curtains around the active
dredging area to protect nearby aquatic resources as the dredge advances. Figure 1 shows the
hydraulic working on the eastern half of the design template.

Figure 1. Hydraulic dredge working in Cedar Bayou.

Vinson Slough

RLB continued excavation in Vinson Slough near the spoil pile location template using 1
excavator and 3 off-road dump trucks. RLB began excavation at the western edge of the Vinson
Slough template using 1 excavator and 4 off-road trucks. Total advance of both excavation areas
along the Vinson Slough design template is 4,500 ft. Equipment working in Vinson Slough is
shown in Figure 2.

Technical Memorandum Page 1
Cedar Bayou/Vinson Slough Restoration Project Progress Update #11 July 20, 2014



Figure 2. Equipment working in Vinson Slough.

Beach Placement Areas

All material excavated from Vinson Slough is transported by off-road trucks along the haul route
and dumped into Placement Area 1. Material dredged from Cedar Bayou is transported via
pipeline to Placement Area 1. Figure 3 shows material from Cedar Bayou flowing out of the
dredge pipe.

Figure 3. Material flowing out of dredge pipe in Placement Area 1.

Environmental Monitoring

RLB’s bird and turtle monitor patrolled the active work areas and work limits for any signs of
turtle activity prior to the start of work and periodically throughout the workday. No sightings of
turtle nesting or piping plovers were recorded during this week.

Overall Progress
Progress during the week of 7/14 to 7/20, as well as overall project progress to date, is shown in
Figure 4.
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Figure 4. Cedar Bayou/Vinson Slough Restoration Project Progress.
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