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Cedar Bayou/Vinson Slough Restoration Project
Aransas County, Texas

Progress Update #9: 6/30 through 7/6

General

As of 7/6/2014, RLB’s progress in both Cedar Bayou and Vinson Slough continues with a total
volume removed to date of approximately 223,000 cubic yards of material, including the spoil
pile excavation.

Cedar Bayou

Dredging has continued in Cedar Bayou with approximately 2,900 feet of total advance since the
start of the project. The contractor continues to maintain the silt curtains around the active
dredging area to protect nearby aquatic resources as the dredge advances. Figure 1 shows the
hydraulic working on the western half of the design template.
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Figure 1. Hydraulic dredge working in Cedar Bayou.
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Vinson Slough

RLB continued excavation in Vinson Slough near the spoil pile location making a total advance
of 3,100 feet along the design template using 2 excavators and 2 off-road dump trucks.
Equipment working in Vinson Slough is shown in Figure 2.
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FigUre 2. Equipment working in Vinson Slougﬁ.

Beach Placement Areas

All material excavated from Vinson Slough is transported by off-road trucks along the haul route
and dumped into Placement Area 1. Material dredged from Cedar Bayou is transported via
pipeline to Placement Area 1. Figure 3 shows material being placed and graded in Placement
Area 1.

Figure 3. Material being placed and graded_ in Placement Area 1.
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Environmental Monitoring

RLB’s bird and turtle monitor patrolled the active work areas and work limits for any signs of
turtle activity prior to the start of work and periodically throughout the workday. No sightings of
turtle nesting or piping plovers were recorded during this week.

Overall Progress
Progress during the week of 6/30 to 7/6, as well as overall project progress to date, is shown in
Figure 4.
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Figure 4. Cedar Bayou/Vinson Slough Restoration Project Progress.
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